Hours Spent on Blessed Sacrament Parish (BSP) and Roncalli Newman Website Redesigns			
Date		Andrew Krause, November 2024 - January 2025 Hours Spent	Description of Work
11/7/24		1	Created base template for new Blessed Sacrament Parish (BSP) website on squarespace.
11/9/24		2	Created a UI design draft and began planning work for both websites. Also began working on the new BSP website homepage.
11/10/24		1	Worked on the homepage of the new BSP website and updated the header. Worked on the homepage of the new BSP website.
11/12/24		3	Worked on the homepage of the new BSP website, updated footer of website, and created a separate Mass Times page.
11/13/24 11/14/24		2 0	Worked on bulletin page of the new BSP website. No work done today.
11/15/24		2	Worked on the becoming Catholic and sacraments pages of the new BSP website.
11/18/24		4	Worked on events page of the new BSP website. Continued work on the sacraments page and updated
11/18/24		4	the Mass times page of the new BSP website. Worked on the staff and contact pages of the new BSP website.
11/20/24		3	Applied some of Adele's feedback to the new BSP website design.
11/26/24 11/27/24		- 6 - 4	Added more pages for ministries. Added more pages for ministries.
11/29/24		3	Updated page design plans and reviewed work.
12/3/24 12/4/24		6	Added header images to pages. Updated Ministries page.
12/5/24		4	Updated Ministries pages.
12/10/24		5	Added Women's Club and Catholic Resources pages Applied new fonts to the website.
12/12/24		4	Created information architecture diagram and GitHu repository.
		-	
Total Hours W	orked	69	This work took place from November 2024 to January 2025.
	ging \$35 per hour)	\$ 2,415.00	-